COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/30/2009

ESTIMATE SUMMARY 10:12:45
CONTID: C15176 ESTIMATE NO: 0009 FINL SPEC YR:2005
PCN: 15176-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 93 WORK DAYS
Alamosa North PERCENT TIME: 92.47 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 017A-010
Alamosa North
NAME OF ROAD: 17
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 09/30/2009 DATE TIME STARTED 03/25/2008
7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN 06/02/2008
DATE AWARDED 03/10/2008 DATE TIME STOPPED 06/09/2009
DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED 06/09/2009
ALAMOSA co 81101 719-589-6671 DATE NOTICE TO PROCEED 03/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,302,077.38 PARTICIPATING $ 3,256,497.47 S -50,435.72
AWARD PROJECT AMT: $ 3,362,381.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.62% TOTAL EARNINGS 3,256,497.47 -50,435.72
FUNDS AVAILABLE: $ 45,579.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,256,497.47 -50,435.72
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 50,435.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,256,497.47 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,256,497.47 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00220
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Cl5176
15176-BID
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT : STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 203-01622 SWEEPING (WITH PICKUP BROOM) DELETED BY CDOT 105-050 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 207-00205 TOPSOIL 2,042.700 2,042.700
cY 0.000 0.00
12.70000 2,042.700 25,942.29
0055 207-00305 WETLAND TOPSOIL 536.000 536.000
cYy 0.000 0.00
7.50000 536.000 4,020.00
0060 207-00310 STOCKPILE WETLAND TOPSOIL 803.000 803.000
cY 0.000 0.00
12.50000 803.000 10,037.50
0065 208-00005 *EROSION LOG (12 INCH) 281.000 281.000
LF 0.000 0.00
5.50000 281.000 1,545.50
0070 208-00020 *SILT FENCE 3,692.000 3,692.000
LF 0.000 0.00
2.50000 3,692.000 9,230.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE DELETED BY CDOT 105-050 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 208-00206 EROSION CONTROL SUPERVISOR 89.000 89.000
DAY 0.000 0.00
200.00000 89.000 17,800.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0090 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0095 210-00810 *RESET GROUND SIGN 31.000 31.000
EACH 0.000 0.00
225.00000 31.000 6,975.00



CONTID: C15176 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 210-01130 *RESET GUARDRAIL TYPE 3 117.000 117.000
LF 0.000 0.00
52.50000 117.000 6,142.50
0105 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0110 210-04050 ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0115 212-00006 *SEEDING (NATIVE) 3.800 3.800
ACRE 0.000 0.00
450.00000 3.800 1,710.00
0120 212-00028 *SEEDING (WETLANDS) 0.330 0.330
ACRE 0.000 0.00
660.00000 0.330 217.80
0125 212-00032 *SOIL CONDITIONING 3.800 3.800
ACRE 0.000 0.00
900.00000 3.800 3,420.00
0130 213-00002 *MULCHING (WEED FREE HAY) 4.130 4.130
ACRE 0.000 0.00
1,060.00000 4.130 4,377.80
0135 213-00061 *MULCH TACKIFIER 413.000 413.000
1B 0.000 0.00
1.50000 413.000 619.50
0140 304-02000 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 20,857.000
TON 0.000 0.00
12.00000 20,857.000 250,284.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,910.840 8,910.840
TON 0.000 0.00
14.50000 8,910.840 129,207.18
0146 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -952.130 0.000
DOL -952.130 -952.13
1.00000 -952.130 -952.13
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,539.170 3,539.170
TON 0.000 0.00
19.50000 3,539.170 69,013.82
0155 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY CDOT 0.000 0.000
105-050
sY 0.000 0.00
75.00000 0.000 0.00
0160 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 25,310.692 25,310.692
TON 0.000 0.00
42.00000 25,310.692 1,063,049.06
0160 MATERIAL ALLOWANCE HMA AGGREGATE STOCKPILE 0.000
TON 0.000 0.00
10.50000 0.000 0.00
0165 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 189.103 189.103
TON 0.000 0.00
420.00000 189.103 79,423.26
0166 900-00024 ADDED ITEM (TON)/ ASPHALT CEMENT (PG 58-28) REVISED 1,268.120 1,268.120
TON 0.000 0.00
476.67000 1,268.120 604,474.76
0170 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) DELETED 0.000 0.000
BY CO # 008
TON 0.000 0.00
525.00000 0.000 0.00
0171 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE 0.000 0.000
DOL 0.000 0.00
309,820.00000 0.000 0.00
0175 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) - TEMPERATURE 15,268.550 15,611.000
CORRECTION
GAL -342.450 -839.00
2.45000 15,268.550 37,407.95
0179 506-00206 RIPRAP (6 INCH) 8.000 8.000
cY 0.000 0.00
100.00000 8.000 800.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000
LF 0.000 0.00
92.00000 47.000 4,324.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 603-10240 24 INCH CORRUGATED STEEL PIPE DELETED BY CDOT 105-050 0.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0187 603-10300 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 58.000 58.000
PIPE
LF 0.000 0.00
73.19000 58.000 4,245.02
0190 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0195 603-30024 24 INCH STEEL END SECTION DELETED BY CDOT 105-050 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0200 607-11525 *FENCE (PLASTIC) 1,432.000 1,432.000
LF 0.000 0.00
1.75000 1,432.000 2,506.00
0205 612-00001 *DELINEATOR (TYPE I) 29.000 29.000
EACH 0.000 0.00
12.50000 29.000 362.50
0210 612-00002 *DELINEATOR (TYPE IT) 24.000 24.000
EACH 0.000 0.00
13.00000 24.000 312.00
0215 612-00003 *DELINEATOR (TYPE III) 8.000 8.000
EACH 0.000 0.00
14.00000 8.000 112.00
0220 614-00011 *SIGN PANEL (CLASS I) 36.000 36.000
SF 0.000 0.00
27.50000 36.000 990.00
0225 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 44.000 44.000
SLIPBASE
LF 0.000 0.00
33.00000 44.000 1,452.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

60,000.00000 1.000 60,000.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
340,000.00000 1.000 340,000.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0245 627-00001 *PAVEMENT MARKING PAINT 614.500 614.500
GAL 0.000 0.00
33.00000 614.500 20,278.50
0250 627-00005 *EPOXY PAVEMENT MARKING 302.000 302.000
GAL 0.000 0.00
66.00000 302.000 19,932.00
0255 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,146.000 1,146.000
(WORD / SYMBOL)
SF 0.000 0.00
20.00000 1,146.000 22,920.00
0260 630-00000 *FLAGGING - FINAL CORRECTION 5,679.500 5,989.300
HOUR -309.800 -7,202.85
23.25000 5,679.500 132,048.38
0265 630-00001 *PILOT CAR OPERATION - FINAL CORRECTION 261.500 147.500
HOUR 114.000 4,138.20
36.30000 261.500 9,492.45
0270 630-00007 *TRAFFIC CONTROL INSPECTION 47.000 47.000
DAY 0.000 0.00
110.00000 47.000 5,170.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 81.000 81.000
DAY 0.000 0.00
525.00000 81.000 42,525.00
0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000
EACH 0.000 0.00
40.00000 13.000 520.00
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000
EACH 0.000 0.00

45.00000 35.000 1,575.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0295 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
4,250.00000 3.000 12,750.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE) DELETED BY CDOT 105-050
EACH 0.000 0.00
55.00000 0.000 0.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 200.000 200.000
EACH 0.000 0.00
33.00000 200.000 6,600.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0320 630-80380 *TRAFFIC CONE 90.000 90.000
EACH 0.000 0.00
9.00000 90.000 810.00
0325 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70011 F/A PARTNERING DELETED BY CDOT 105-050 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 10,799.490 10,799.490
FA 0.000 0.00
1.00000 10,799.490 10,799.49
0345 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105-050 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0350 700-70021 F/A ON-THE-JOB TRAINEE 731.500 731.500
HOUR 0.000 0.00
1.00000 731.500 731.50
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 0.000 0.000
105-050
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 23,851.930 23,851.930
F A 0.000 0.00
1.00000 23,851.930 23,851.93
0365 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105-050 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70034 F/A ENVIRONMENTAL SURVEY/DELETED BY CDOT 105-050 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70035 F/A SEDIMENT REMOVAL AND DISPOSAL/DELETED BY CO # 007 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0380 700-70060 F/A ADJUST UTILITIES/DELETED BY CDOT 105-050 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105-050 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0401 900-00030 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
875.00000 0.000 0.00
0402 900-00006 ADDED ITEM (DOLLAR)/ ESCROW SETUP FOR MISSING CDOT 0.000 0.000
FORM 96
DOL -45,579.940 -45,579.94
1.00000 -45,579.940 -45,579.94
CAT 0200 CURRENT AMT 3,279,577.38 $ -50,435.72% 3,233,997.44
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PCN: 15176-BID ESTIMATE RUN 09/30/2009
PROJECT: STA 017A-010 ESTIMATE NO: 0009 10:12:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 22,500.00 $ 0.00$ 22,500.00

PROJECT TOTAL CURRENT AMT § 3,302,077.38 $ -50,435.72 % 3,256,497.44



